Grantee: Chula Vista, CA
Grant: B-08-MN-06-0504
January 1, 2012 thru March 31, 2012 Performance Report

"l Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grant Number: Obligation Date: Award Date:

B-08-MN-06-0504 04/09/2009 03/03/2009

Grantee Name: Contract End Date: Review by HUD:
Chula Vista, CA 03/03/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$2,830,072.00 Active Angelica Davis

Estimated PI/RL Funds:
$2,050,000.00

Total Budget:
$4,880,072.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Properties acquired through this program will be located in one of the designated census tracts containing the highest existing and predicted
foreclosure rates. These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and 13419.
Distribution and and Uses of Funds:

Funds will be used for planning/administration of the NSP program in carrying out activities such:

1. General acquisition;
2. Acquisition/rehabilitation for resale to eligible homebuyers; and,
3. Acquistion/rehabilitation for rental to very low income households (<50%AMI).

Definitions and Descriptions:

Low Income Targeting:

Funds are programmed to target households earning no more than 120% of median income for the homebuyer assistance program. The
rental program is targeted to households earning no more than 50% of median income.

Acquisition and Relocation:

Funds will be used to purchase vacant properties only. Relocation activites will not be undertaken.

Public Comment:

The City has adopted a Citizen Participation Plan which outlines the City's requirements to incorporate community input in all (NSP) related
transactions such as Plan adoptions and or amendments. It is the City's practice to allow the public ample time to request, review and provide
any input on the proposed use of funds.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $3,502,634.70

Total Budget $83,000.00 $3,502,634.70

Total Obligated $83,000.00 $3,480,030.56
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Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

$0.00
$0.00

$0.00
$0.00
$0.00
$0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match
Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$3,734,610.05
$2,755,206.99

$979,403.06
$1,833,853.48
$1,873,316.78

$0.00
Required To Date
0.00%
0.00%
$0.00 $0.00
$424,510.80 $0.00
$283,007.20 $208,589.92
$0.00 $208,589.92
Target Actual
$707,518.00 $1,000,000.00

During the quarter ending March 30, 2012 the City has continued to effectively utlize the NSP funds for uses
consistent with the regulations governing the program. The City has utilized all it's original grant funds with the
exception of a portion of the Administration funds. Staff has released a Request for Qualifications for use of the
program income funds generated. These funds will be targeted for providing additional rental opportunities to the

very low income of our community.

Project Summary

Project #, Project Title

1., Administration
2., SDHC-Acquisiton/Rehab for Rental
3., Homebuyer Assistance

4., Acquisiton/Rehab for Resell

This Report Period

Program Funds

Drawdown

$0.00
$0.00
$0.00
$0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$283,007.00 $208,589.92

$1,000,000.00
$156,802.07
$2,062,825.63

$1,000,000.00
$50,750.00
$1,495,867.07
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Activities

Grantee Activity Number: 1. Administration

Activity Title: Planning/Administration

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

1. Administration

Projected Start Date: Projected End Date:

01/01/2009 01/01/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A City of Chula Vista, Redevelopment & Housing

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $283,007.00

Total Budget $0.00 $283,007.00

Total Obligated $0.00 $283,007.00

Total Funds Drawdown $0.00 $208,589.92
Program Funds Drawdown $0.00 $208,589.92
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $61,590.24

City of Chula Vista $0.00 $61,590.24
City of Chula Vista, Redevelopment & Housing $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Administration funds will be utilized for staff costs associated with the mangement and administration of Chula Vista's NSP
program, including planning, regulatory compliance (i.e underwriting loan, monitoring, inspections, etc.), contract administration,
and fiscal management.

Location Description:

City of Chula Vista Department of Redevelopment and Housing 276 Fourth Avenue Chula Vista, California 91910

Activity Progress Narrative:

Housing staff continues to effectively administer the NSP program. Fiscal responsibility, contract compliance and individual
programatic functions fall within the housing division.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
California - Not Validated / N
Amount
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Grantee Activity Number: 2a. Rental-Glover

Activity Title: Glover Rental

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2. SDHC-Acquisiton/Rehab for Rental

Projected Start Date: Projected End Date:

10/12/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside San Diego Community Housing Corporation

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $668,690.00

Total Budget $0.00 $668,690.00

Total Obligated $0.00 $668,690.00

Total Funds Drawdown $0.00 $668,690.00
Program Funds Drawdown $0.00 $668,690.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $668,690.00

San Diego Community Housing Corporation $0.00 $668,690.00
Match Contributed $0.00 $0.00

Activity Description:

The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population
earning 50% of the Area Median Income and below. The City plans to meet and exceed that requirement by setting aside 35%
of it's total NSP funds for two rental projects.

This project utlized 24% of the funds ($668,690) for the purchase and rehabilitation of a fourplex located on the west side of
Chula Vista. The property was forclosed and abandoned and added blight to the area. Once rehabilited, the units will be made
available to foster youth aging out of the Foster Care System, preventing them from becoming homeless.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419.

Activity Progress Narrative:

This completed activity consisted of the acquisition and rehabilitation of a four-plex in an NSP designated target area. Once the
rehabilitation of the units was completed, the units were leased to youth aging out of the foster care system who were at or
below 50% of the area median income level. This project not only provided them with housing opportunites but included case
management, training opportunities and other resources to move them towards self-sufficiency. These services are provided
by the operator, South Bay Community Services.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/1
# of buildings (non-residential) 0 4/1
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 0 3/1
Total acquisition compensation to 0 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 12/4
# of Multifamily Units 0 12/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/4 0/0 0/4 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/4 0/0 4/4 100.00
# of Persons 0 0 0 0/0 0/0 8/0 0.00
# Renter Households 0 0 0 4/4 0/0 4/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 2b. Rental-Colroado

Activity Title: Rental-Colorado

Activitiy Category: Activity Status:

Acquisition - general Completed

Project Number: Project Title:

2. SDHC-Acquisiton/Rehab for Rental

Projected Start Date: Projected End Date:

10/12/2009 06/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside San Diego Community Housing Corporation

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $331,310.00

Total Budget $0.00 $331,310.00

Total Obligated $0.00 $331,310.00

Total Funds Drawdown $0.00 $331,310.00
Program Funds Drawdown $0.00 $331,310.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $331,310.00

City of Chula Vista, Redevelopment & Housing $0.00 $331,310.00
San Diego Community Housing Corporation $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The City was required to utilize a minimum of 25% of its NSP funds for a use which benefits the very low income population
earning 50% of the Area Median Income and below. The City plans to meet and exceed that requirement by setting aside 35%
($1,000,000) of it's total NSP funds for two rental projects.

This project utlized 12% of the funds ($331,310) for the purchase and rehabilitation of a duplex located on the west side of
Chula Vista. The property was forclosed and abandoned and added blight to the area. Once rehabilited, the units will be made
available to foster youth aging out of the Foster Care System, preventing them from becoming homeless.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates,

baed on data collected in Exhibits A - E. These have been designated as neighborhoods of high risk and include tracts: 12402,

12500, 12600, 12700, 12900, 13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410,
13412, 13416, 13418 and 13419

Activity Progress Narrative:

This completed activity consisted of the acquisition and rehabilitation of a duplex in an NSP designated target area. Once the
rehabilitation of the units was completed, the units were leased to youth aging out of the foster care system who were at or
below 50% of the area median income level. This project not only provided them with housing opportunites but included case
management, training opportunities and other resources to move them towards self-sufficiency. These services are provided
by the operator, South Bay Community Services.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 4/1
# of buildings (non-residential) 0 1/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 0 3/1
Total acquisition compensation to 0 1/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 6/1
# of Multifamily Units 0 6/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 2/2 0/0 2/2 100.00
# of Persons 0 0 0 4/0 0/0 4/0 100.00
# Renter Households 0 0 0 2/2 0/0 2/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 3a. HomeBuyer-Lopez

Activity Title: Lopez - 535 Fig Avenue

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

03/24/2009 06/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Community HousingWorks

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $41,750.00

Total Budget $0.00 $41,750.00

Total Obligated $0.00 $41,750.00

Total Funds Drawdown $0.00 $41,750.00
Program Funds Drawdown $0.00 $41,750.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Community HousingWorks $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Gap financing will be provided to households earning at or below 120% of the area median income, for the purchase of their
first home. Assisting households in purchasing the abandoned and forclosed homes helps stabilize the communities within the
City of Chula Vista which have the greatest need.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419.

Activity Progress Narrative:

This activity consists of providing financial assistance to income-eligible homebuyers in the City to purchase their first home.
The funds are utilized for down payment and closing cost assistance and provides the funding gap that allows them the
opportunity of the purchase. Households eligible for these funds fall within a very small window of eligibility since they are
slightly over the 80% area median income and therefore would not qualify for HOME First Time Homebuyer Funds. On an
annual basis, the City will recertify the housholds occupancy of the unit to maintain compliance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
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# of buildings (non-residential) 0 0/0
# of Parcels acquired by 0 0/0
# of Parcels acquired by admin 0 0/0
# of Parcels acquired voluntarily 0 11
Total acquisition compensation to 0 0/0

This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 11
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Permanent Jobs Created 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
# of Persons 0 0 0 0/0 2/0 3/0 66.67
# Owner Households 0 0 0 0/0 0/1 0/1 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 3b. HomeBuyer-Felan

Activity Title: Felan-Marble Canyon

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

08/01/2010 08/01/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Chula Vista

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $32,052.07

Total Budget $0.00 $32,052.07

Total Obligated $0.00 $9,447.93

Total Funds Drawdown $0.00 $9,000.00
Program Funds Drawdown $0.00 $9,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $17,690.05

City of Chula Vista $0.00 $17,690.05
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to provide financial assistance to an incom-eligible homebuyer.

Location Description:

Property is located at 1478 Marble Canyon Way in the eastern portion of the City in an NSP designated area.

Activity Progress Narrative:

This activity consists of providing financial assistance to income-eligible homebuyers in the City to purchase their first home.
The funds are utilized for down payment and closing cost assistance and provides the funding gap that allows them the
opportunity of the purchase. Households eligible for these funds fall within a very small window of eligibility since they are
slightly over the 80% area median income and therefore would not qualify for HOME First Time Homebuyer Funds. On an
annual basis, the City will recertify the housholds occupancy of the unit to maintain compliance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 1/1 1/1 100.00
0/0 1/1 1/1 100.00

Amount

13
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Grantee Activity Number: 3c. HomeBuyer Frutos

Activity Title: Frutos-Tiburon

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

10/15/2011 12/01/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Community HousingWorks

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $41,500.00

Total Budget $41,500.00 $41,500.00

Total Obligated $41,500.00 $41,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $41,500.00

Community HousingWorks $0.00 $41,500.00
Match Contributed $0.00 $0.00

Activity Description:

Funds were used to provide financial assistance to an income-eligible household for the purchase of their first home. The
property, located on on Tiburon, is a property which was purchased and rehabilitated with prior NSP funds. The proceeds from
the sale of the property was returned to the city as program income.

Location Description:

Property is located within an NSP targed area in the eastern portion of the city, where the largest concentration of forclosed
properties exists.

Activity Progress Narrative:

This activity consists of providing financial assistance to income-eligible homebuyers in the City to purchase their first home.
The funds are utilized for down payment and closing cost assistance and provides the funding gap that allows them the
opportunity of the purchase. Households eligible for these funds fall within a very small window of eligibility since they are
slightly over the 80% area median income and therefore would not qualify for HOME First Time Homebuyer Funds. On an
annual basis, the City will recertify the housholds occupancy of the unit to maintain compliance.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
Amount
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Grantee Activity Number: 3d. HomeBuyer-Urbina

Activity Title: Urbina-Zaragoza

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

3. Homebuyer Assistance

Projected Start Date: Projected End Date:

10/15/2011 12/15/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Community HousingWorks

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $41,500.00

Total Budget $41,500.00 $41,500.00

Total Obligated $41,500.00 $41,500.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $41,500.00

Community HousingWorks $0.00 $41,500.00
Match Contributed $0.00 $0.00

Activity Description:

Funds were used to provide financial assistance to an income-eligible first time homebuyer. The property purchased is located
in Caminito Zaragoza which was previoulsy purchased and rehabilitated with NSP funds. The proceeds from the sale of the
property have been reported as program income for future use.

Location Description:

Property is located in an NSP targeted area in the eastern portion of the City.

Activity Progress Narrative:

This activity consists of providing financial assistance to income-eligible homebuyers in the City to purchase their first home.
The funds are utilized for down payment and closing cost assistance and provides the funding gap that allows them the
opportunity of the purchase. Households eligible for these funds fall within a very small window of eligibility since they are
slightly over the 80% area median income and therefore would not qualify for HOME First Time Homebuyer Funds. On an
annual basis, the City will recertify the housholds occupancy of the unit to maintain compliance.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
11 11 100.00
Amount
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Grantee Activity Number: 4a. Resell-General Funds

Activity Title: Resell

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

4. Acquisiton/Rehab for Resell

Projected Start Date: Projected End Date:

03/01/2010 03/01/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Community HousingWorks

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $2,125,375.00

Total Budget $0.00 $2,125,375.00

Total Obligated $0.00 $2,062,825.63

Total Funds Drawdown $0.00 $2,303,249.41
Program Funds Drawdown $0.00 $1,495,867.07
Program Income Drawdown $0.00 $807,382.34

Program Income Received $0.00 $1,593,429.70

Total Funds Expended $0.00 $159,300.00

Community HousingWorks $0.00 $159,300.00
Match Contributed $0.00 $0.00

Activity Description:

Funds under this project were used for the acquisition and rehabilitation of single family homes for the purpose of reselling to
income-eligible homeowners. The properties purchased are located in NSP designated areas and the households purchasing
the homes are first time homebuyers.

Location Description:

Program will be city-wide with priority given to the census tracts containing the highest existing and predicted foreclosure rates.
These have been designated as neighborhoods of high risk and include census tracts: 12402, 12500, 12600, 12700, 12900,
13000, 13205, 13206, 13303, 13306, 13307, 13308, 13309, 13310, 13311, 13312, 13313, 13410, 13412, 13416, 13418 and
13419.

Activity Progress Narrative:

This program consists of the purchase, rehabilitation and resale of single family untis in NSP targeted areas in the City. To
date eleven properties have been resold. Eight have been rehabilitated and resold. One was rehabilitated utilizing energy
efficiency standards and has become a showcase home for the region. That property is in the process of being sold. The

remaining two properties are pending sale. Program income funds generated will be used for

the Acquisition/Rehabilitation/Rental Program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 10/10
18
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# of buildings (non-residential)
# of Parcels acquired by
# of Parcels acquired by admin

# of Parcels acquired voluntarily

o O o o o

Total acquisition compensation to

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod

# of Permanent Jobs Created 0 0

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Total

0/0
0/0
0/0
2/10
10/0

Cumulative Actual Total / Expected
Total
10/10

10/10

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 3/10 3/10 100.00
0/0 3/10 3/10 100.00

Amount
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